COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 28/ 2018

ESTI MATE SUMVARY 14:22: 46
CONTI D C21201 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 21201- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 28.0 DAYS TIME ALLON 11/15/201 FI XED COMPLETI ON DAl
I -70 PARACHUTE VEST PERCENT TIME:  23.93 ORI G TIME ALLOW 11/15/201 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0O701- 239
|-70 PARACHUTE WEST
NAMVE OF ROAD:
PROJECT COUNTI ES: GARFI ELD
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 08/ 18/ 2018 DATE TI ME STARTED 07/22/2018
2273 RI VER ROAD DATE LET 04/ 19/ 2018 DATE WORK BEGAN 07/ 22/ 2018
DATE AWARDED 05/ 15/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/05/2018 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 07/22/ 2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 5,736, 218. 91 PARTI Cl PATI NG $ 373,513. 56 $ 373,513. 56
AWARD PRQIECT AM: $ 5,047, 326.12 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 6.51% TOTAL EARNI NGS 373, 513. 56 373,513. 56
FUNDS AVAI LABLE: $ 5,362, 705.35 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 373,513.56 373, 513. 56
TOTAL CLAI VS $ 0.00 RETAI NAGE -8, 595. 41 -8,595. 41
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 364, 918. 15 364, 918. 15
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 364, 918. 15 364, 918. 15
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 364, 918. 15

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21201-BID ESTI MATE RUN 08/ 28/ 2018
PRQJECT: NHPP0701- 239 ESTI MATE NO 0001 14: 22: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 Renoval of Asphalt Mat (Pl aning) 199, 176. 000 0. 000
Sy 0. 000 0. 00
1. 40000 0. 000 0. 00
0010 202-00500 Renoval of Portions of Present Structure 19. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0015 202-00810 Renoval of Ground Sign 8. 000 0. 000
EACH 0. 000 0. 00
310. 00000 0. 000 0. 00
0020 202-01130 Renoval of Guardrail Type 3 12, 725. 000 0. 000
LF 0. 000 0. 00
2.65000 0. 000 0. 00
0025 202-01300 Renoval of End Anchorage 71. 000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0. 00
0030 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
91. 00000 0. 000 0. 00
0035 203-01582 Truck (Dunp) 20. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0040 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0. 00
0045 203-01597 Pot hol i ng 60. 000 0. 000
HOUR 0. 000 0. 00
325. 00000 0. 000 0. 00
0050 203-02330 Laborer 20. 000 0. 000
HOUR 0. 000 0. 00
31. 00000 0. 000 0. 00
0055 304-06000  Aggregate Base Course (Cl ass 6) 1, 343. 000 0. 000
TON 0. 000 0. 00

31. 35000 0. 000 0. 00



CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21201-BI D ESTI MATE RUN 08/ 28/ 2018
PRQIECT: NHPP0O701- 239 ESTI MATE NO 0001 14:22: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 403-00720 Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
225. 00000 0. 000 0. 00
0065 403-34801 Hot M x Asphalt (Grading SX) (100) 44, 655. 000 0. 000
TON 2,795. 840 145, 383. 68
52. 00000 2,795. 840 145, 383. 68
0070 411-03345 Asphalt Cenent Performance G ade (PG 76-28) 1, 776. 000 0. 000
TON 0. 000 0. 00
350. 00000 0. 000 0. 00
0075 411-03354  Asphalt Cenent Performance Grade (PG 64-22) 989. 000 0. 000
TON 156. 850 45, 486. 50
290. 00000 156. 850 45, 486. 50
0080 411-10255 Emul sified Asphalt (Slow Setting) 17, 125. 000 0. 000
GAL 600. 000 2,100. 00
3. 50000 600. 000 2,100. 00
0085 518-03000 Sawi ng and Seal i ng Bridge Joint 304. 000 0. 000
LF 0. 000 0. 00
15. 70000 0. 000 0. 00
0090 601-03000 Concrete Class D 10. 000 0. 000
cY 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0095 602- 00020 Rei nforcing Steel (Epoxy Coated) 760. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0100 606-00301 Guardrail Type 3 (6-3 Post Spacing) (31 IN. M3S) 12, 725. 000 0. 000
LF 0. 000 0. 00
19. 40000 0. 000 0. 00
0105 606-01340 End Anchorage Type 3D (31 IN. MS) 22.000 0. 000
EACH 0. 000 0. 00
1, 460. 00000 0. 000 0. 00
0110 606-01370 Transition Type 3G (31 IN. M) 12. 000 0. 000
EACH 0. 000 0. 00

2,575. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0115 606-01380

0120

606- 01460

0125

606- 02003

0130

606- 02005

0135

614- 80385

0140

625- 00001

0145

626- 00000

0150

626- 01103

0155

627-00008

0160

627-00013

0165 627-01010

C21201

NHPPO701- 239

21201-BID

| TEM
DESCRI PTI ON

Transition Type 3H (31 IN. MG3S)

Medi an Ter m nal

(31 IN. M3S)

End Anchorage (Nonflared) (31 IN M3S)

End Anchorage (Flared) (31 IN. M3S)

Runbl e Strip

Construction Surveying (Hourly)

Mobi | i zati on

Public Information Services (Tier

1)

Modi fied Epoxy Pavenment Marking

Pavenent

Mar ki ng Pai nt (H gh Build)

Preforned Plastic Pavenent Marking (Type |)(Inlaid)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

7.000

1, 275. 00000

3. 000
EACH
5, 200. 00000

7.000
EACH
2, 755. 00000

20. 000
EACH
2, 240. 00000

34,112. 000
LF
0. 22000

40. 000
HOUR
150. 00000

1. 000
LS
348, 000. 00000

1. 000

LS
15, 000. 00000
632. 000

GAL
81. 00000
1, 696. 000

GAL
50. 75000
7, 093. 000

SF

11. 30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3.500
3. 500

0. 000
0. 250
0. 250

0. 000
0. 250
0. 250

0. 000
0. 000
0. 000

0. 000
90. 540
90. 540

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 08/ 28/ 2018

525.

87,000

3,750

4,594

.00

.00

.00

.00

.00

00

00

00

.00

91

.00

14:22: 46

AMOUNT

525.

87, 000

3,750

4,594

.00

.00

.00

.00

.00

00

00

00

.00

91

.00



CONTI D

ROADWAY

CAT NO0200

0170 630-00000

0175

630- 00007

0180

630- 00012

0185

630- 80341

0190

630- 80342

0195

630- 80350

0200

630- 80355

0205

630- 80358

0210

630- 80360

0215

630- 80364

0220 630-80367

C21201

21201-BID
NHPPO701- 239

| TEM
DESCRI PTI ON
Fl aggi ng
Traffic Control Inspection
Traffic Control Managenent

Construction Traffic Sign (Panel Size A)

Si ze B)

Construction Traffic Sign (Panel

Panel

Verti cal

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

Drum Channel i zi ng Devi ce

Drum Channel i zing Device (Wth Light) (Steady Burn)

Portable Traffic Speed Monitor

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 250. 000
HOUR
27.00000
30. 000
DAY
300. 00000
70. 000
DAY
1, 500. 00000
136. 000
EACH
10. 00000
188. 000
EACH
15. 00000
460. 000
EACH
10. 00000
2.000
EACH
6, 500. 00000
4. 000
EACH
1, 550. 00000
200. 000
EACH
10. 00000
160. 000
EACH
20. 00000
2.000
EACH

3, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
97. 000
97. 000

0. 000
3. 000
3. 000

0. 000
13. 000
13. 000

0. 000
14. 000
14.000

0. 000
43.500
43.500

0. 000
30. 000
30. 000

0. 000
1. 000
1. 000

0. 000
1. 000
1.000

0. 000
22.500
22.500

0. 000
5. 000
5. 000

0. 000
1. 000
1. 000

Page 5

ESTI MATE RUN 08/ 28/ 2018

2,619

900

19, 500

140.

652.

300

6, 500

1, 550

225.

100

3, 000

00

00

00

00

00

00

14:22: 46

AMOUNT

2,619

900

19, 500

140.

652.

300

6, 500

1, 550

225.

100

3, 000

00

00

00

00

50

00

00

00

00

00

00



CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21201-BI D ESTI MATE RUN 08/ 28/ 2018
PRQIECT: NHPP0O701- 239 ESTI MATE NO 0001 14:22: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80370 Concrete Barrier (Tenporary) 1, 250. 000 0. 000
LF 0. 000 0. 00
42.00000 0. 000 0. 00
0230 630-80380 Traffic Cone 360. 000 0. 000
EACH 125. 000 125. 00
1. 00000 125. 000 125. 00
0235 630-85011 I mpact Attenuator (Tenporary) 120. 000 0. 000
DAY 0. 000 0. 00
11. 00000 0. 000 0. 00
0240 630-85041 Mbbi | e Attenuat or 70. 000 0. 000
DAY 13. 000 7,800. 00
600. 00000 13. 000 7,800. 00
0244 700- 70002 F/ A ANTI CI PATED CMO 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70010 F/ A M nor Contract Revisions 55, 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 3, 200. 000 0. 000
FA 3, 200. 000 3,200. 00
1. 00000 3, 200. 000 3, 200. 00
0255 700-70016 F/ A Fuel Cost Adj ustnment 5, 000. 000 0. 000
F A 1,571. 050 1,571. 05
1. 00000 1,571. 050 1,571. 05
0260 700-70018 F/ A Roadway Snoot hness Incentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70019 F/ A Asphalt Cenent Cost Adjustnent 16, 190. 920 0. 000
FA 16, 190. 920 16, 190. 92
1. 00000 16, 190. 920 16, 190. 92
0270 700-70023 F/ A On-The-Job Trai nee 1, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21201-BID ESTI MATE RUN 08/ 28/ 2018
PRQIECT NHPPO701- 239 ESTI MATE NO. 0001 14:22: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0275 700-70025 F/ A Quality Incentive Payment 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 625-00000 Const Surveying CO No. 3 MCR LI No. 1 1. 000 0. 000
LS 1. 000 5, 300. 00
5, 300. 00000 1. 000 5, 300. 00
CAT 0200 CURRENT AMI $ 5,157,251.46 $ 358,513.56 % 358, 513. 56
CAT NO0201 CULVERT REPAI RS
0285 202-04002 Cean Cul vert 2.000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0290 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0.00
0295 203-02330 Laborer 40. 000 0. 000
HOUR 0. 000 0. 00
31. 00000 0. 000 0. 00
0300 208-00002 Erosi on Log Type 1 (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0.00
0305 208-00011 Erosi on Bal es (Wed Free) 12. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0310 208-00046 Pre-fabricated Concrete Washout Structure 2. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0315 208-00103 Renoval and Disposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
52. 00000 0. 000 0. 00
0320 208-00106 Sweepi ng (Sedi ment Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00

125. 00000 0. 000 0.00



CONTI D

C21201
21201-BID
NHPPO701- 239

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 8
ESTI MATE RUN 08/ 28/ 2018
14:22: 46

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0201

0325

0330

0335

0340

0345

0350

0355

0360

0365

0370

208- 00107

212- 00006

212-00032

216- 00201

601-01050

602- 00000

603- 00001

603- 00048

607-11525

700- 70380

CURRENT
| TEM QUANTI TY/ Qr
DESCRI PTI ON UNITS
UNIT PRI CE
CULVERT REPAI RS
Renoval of Trash 4.000
HOUR
63. 00000
Seedi ng (Native) 0. 330
ACRE
3, 000. 00000
Soi | Condi tioni ng 0. 330
ACRE
6, 000. 00000
Soil Retention Bl anket (Straw Coconut) (Biodegradable 1, 586. 000
Cl ass
Sy
2.50000
Concrete Class B (Wall) 28. 000
CcY
1, 500. 00000
Rei nforcing Steel 1, 475. 000
LB
2.15000
Annul ar Space Grouting 242.000
CcY
450. 00000
Cul vert Lining (48 Inch) (Slip) 472. 000
LF
380. 00000
Fence (Plastic) 120. 000
LF
10. 00000
F/ A Erosion Control 5, 000. 000
FA
1. 00000
CAT 0201 CURRENT AMT $

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00

360, 100.25 $ 0.



CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21201-BI D ESTI MATE RUN 08/ 28/ 2018
PRQIECT: NHPP0O701- 239 ESTI MATE NO 0001 14:22: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STR G 04-Al

0375 202-00426 Renoval of Bridge Railing (Special) 230. 000 0. 000
LF 0. 000 0. 00
4.60000 0. 000 0. 00
0380 509- 00001 Structural Steel (Galvanized) 5, 796. 000 0. 000
LB 0. 000 0. 00
2.75000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 16,997.00 % 0.00% 0. 00

CAT NO0301 STR G 04-AJ

0385 202-00426 Renoval of Bridge Railing (Special) 230. 000 0. 000
LF 0. 000 0. 00
4.60000 0. 000 0. 00
0390 509- 00001 Structural Steel (Galvanized) 5, 796. 000 0. 000
LB 0. 000 0. 00
2.75000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 16,997.00 % 0.00% 0. 00

CAT NO0302 STR G 04- AO

0395 202-00426 Renoval of Bridge Railing (Special) 388. 000 0. 000
LF 0. 000 0. 00
4.60000 0. 000 0. 00
0400 509-00001 Structural Steel (Galvanized) 9, 778. 000 0. 000
LB 0. 000 0. 00
2.75000 0. 000 0. 00
0405 700- 70042 F/' A Railroad Fl agging 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 36,174.30 % 0.00% 0. 00

CAT NO0303 STR G 08- AP

0410 202-00426 Renoval of Bridge Railing (Special) 396. 000 0. 000
LF 0. 000 0. 00
4. 60000 0. 000 0. 00
0415 509-00001  Structural Steel (Galvanized) 9, 980. 000 0. 000
LB 0. 000 0. 00

2.75000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 10
ESTI MATE RUN 08/ 28/ 2018

CONTI D: C21201

PCN: 21201-BID

PRQIECT NHPPO701- 239

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0303 STR G 08- AP

0420 700- 70042 F/' A Railroad Flagging

CAT NO0304 STR G 04-BC

0425 202-00426 Renoval of Bridge Railing (Special)

0430 509-00001 Structural Steel (Galvanized)

CAT NO0305 STR G 04-BD

0435 202-00426 Renoval of Bridge Railing (Special)

0440 509-00001 Structural Steel (Galvanized)

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0445 620- 00002 Field Ofice (Cass 2)

0450 620-00012

Field Laboratory (d ass 2)

0455 620- 00020 Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
7, 500. 000
FA
1. 00000
CAT 0303  CURRENT AMT $
299. 000
LF
4. 60000
7, 536. 000
LB
2. 75000
CAT 0304  CURRENT AMT $
309. 000
LF
4. 60000
7, 786. 000
LB
2. 75000
CAT 0305  CURRENT AMT $
1. 000
EACH
35, 000. 00000
1. 000
EACH
25, 000. 00000
2.000
EACH
3, 500. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

14:22: 46
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
36, 766. 60 $ 0.00% 0.00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
22,099.408% 0.00% 0.00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
22,832.90% 0.00% 0. 00
0. 000
0. 250 8, 750. 00
0. 250 8, 750. 00
0. 000
0. 250 6, 250. 00
0. 250 6, 250. 00
0. 000
0. 000 0.00
0. 000 0. 00
67, 000.00 $ 15, 000.00 $ 15, 000. 00
5,736,218.91 % 373,513.56$ 373,513.56



